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I. HEADING

Date:

Fron: San Barries, OSC, U. S. EPA, Region U, EEHB RS II

Fri Jun 16 1995 10:53 an Page 1 of 3

:l .

To : D. Dietrich-ATTN: I. Johnson,OSUER,Wash.D.C ...
..................................... FAX (703)
R. Xarl, Branch Chief, EERB, Chicago, IL ......
0. Bruce, Chief RS-II, EERB, Chicago, IL ......
B. Messenger, Section Chief, ESS, Chicago
S. Pastor, OPA, Chicago. IL ......... FAX
T. Martin, ORC, 29-MA, Chicago, IL ..FAX
M. Martin, USEPA-Gateuay, Chicago, IL FAX
J. Gore, RFn, USEPA, Chicago, IL .... FAX
P. Takacs, IEPA, Springfield, IL .... FAX

Mensing, IEFA, Collinsuille, IL .. FAX

IL..
(312)
(312)
(312)
(312)
(217)
(618)K.

D. Henne, DOI, Philadelphia, PA ..... FAX (215)
U.S. Fish a Wildlife, IL ............ FAX (303)
P. Sauget, Mayor. City of Sauget,IL...FAX

683-9107
, . BV FAX
, , BV FAX
.. BY FAX
353-1155
886-0747
353-5541
886-4071
782-3258
346-5155
597-9845
793-5804
337-5808

Subject: Pollution Report For CERCLA Tine-Critical Renewal
Action at Sauget 8 Conpany Landfill, Site 6, Sauget,
St. Clair County, Illinois.

rOLHEP •: 11

II. BACKGROUND

Site No.:
Delivery Order No.:
Response Authority:

CERCLA Incident Category:
CERCLIS ID »:
NPL Status :
Start Date:
Latitude:

Longitude:

4U
5001-05-368
CERCLA
Tine-Critical Removal
ILD 981 953 623
No
Narch 20, 1995
North 38o35'21"
Uest 90ol0'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. 1 dated March 23, 1995

B. Actions Taken:

The following actions were accomplished during the period
of June 9-16, 1995)

Heavy rain during the weekend break resulted in the
surface water level raising 6 inches to a depth of six



UM1TED STATES EWIROfmETAL PROTECTION ftGENCY/REGIOM U Fri Jun 16 1395 10:53 aw Page 2 of 3

feet. Ttie total anount of surface water at the site is
sstinated to be over 3 million gallons.

* ERCS contractor completed solidification of oil pit ho.
OP-1.

* Analytical results of a uater sample collected fron the
surface water indicated the presence of 2-nitroaniline 9
180 ppb, acetone 0 120 ppb, 2,4-dichlorophenol 8 20 ppb,
2,4-dinitroaniline 8 13 ppb, and iron 9 2.15 ppb
(unfiltered sample). Arrangements for water treatment
prior to discharge is on-going.

* ERCS contractor is researching the possibility of
disposing of the surface water at a uater treatment
facility (i.e. American Bottoms). Additionally,
evaluation of an on-site treatment system such as
activated carbon units is also being pursued. Once all
necessary information is available a decision uill be
made on the best alternative. Factors to consider uill
include efficiency removal rates, cost, tine, etc...

* The OSC is investigating the advantages of installing a
barrier wall (clay wall) along the east fence line. The
wall, if constructed, uill be approximately 5 x 150 feet
and extend below the ground water table (a depth of
approx. 10 feet). The wall uill be installed next to the
former oil pits located at the northeast corner of the
site. The barrier wall construction is intended to
prevent/slow free-phase oil that is/nay be floating on
the uater table from migrating off-site into adjacent
Dead Creek.

* On June 13, 1995 representatives fron Explorer Pipeline
Company visited the site. Explorer's reps, defined the
location of a 14-inch pipeline that passes through the
site fenced area. The pipeline is being used
intermittently to transfer finished hydrocarbon products
such as gasoline, and diesel fuel. The pipeline is at
depths ranging fron 30 to 40 inches belou ground level
and runs 5 feet west of the east-fence line. Explorer's
reps, requested they be present to monitor excavations if
they occur within 10 feet of the pipeline.

* ERCS contractor excavated and prepared the area along
Queeny five, for placement of the site soil cover. ERCS
began installing a soil cover over this area on June 16,
1995.

C. Enforcement

None

IU. NEXT STEPS
A. Continue slope rectification of the site area in

preparation for soil cover.

B. Collect ambient air samples, if necessary, to evaluate
off-site migration of contaminants and pollutants that
nay be triggered by on-site activities (not expected if
site remains wet).

C. Remove (punp and treat) surface water from southern half
of site fenced area and conplete excavation/consolidation
of site soils.

D. Place a soil cover over the site area.
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U. KEV ISSUES

None

UI. Costs to date

US EPft (Direct
8 Indirect)
TAT«
EBCS-
TOTAL

MOUNT
•BUDGETED

$ 198,900.90
$ 88,000.90
S cno ana aa•JQO^UIytJ -JaO

$ 664,900.00

flrtOUNT
USED

$ 59.171.00
$ 57,268.20
$218,771.34
$335.210.54

MOUNT
REMAINING

$ 48,829.08
$ 22,731.88
$281,228.66
$352,789.46

« ftt Til ceiling vuMniai to $9I,M.I8
fi.

«" EUCS cost ss of i/K/Z


